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LAKE SHORE PARK BOAT LAUNCH -
RAMP CONSTRUCTION PROJECT

.........................................

Contract Number 79~15

Although.the application for this construction project was
initiated by the Ashtabula County Commissioncrs on January 25; 1979,
the Ashtabula Township Park Commission had been negotiating with the
Ohio Department of Natural Resources for some time prior to this
date to finance part of the project. The engineering design for the
project was in process and near complétion in 1979 also, Engineering
was done by Woodruff, Inc,, Consulting Engineers from Beachwood, Ohio,

From the time of the application in 1979 to the initiation of
construction in 1981, the project had portions redesigned. Some of
the additions included changes in the landscaping and other minor
details. One major change occurred when ODNR obligated financing
for fishing platforms along the seawall.

The boat launching reconstruction was part of the Lake Shore
Park Recreation Plan adopted by the Park Commission and funded in
part through a Coastal Energy Impact Program grant by the Ohio Depart-—
ment of Energy. In that plan the existing boat ramp area was identi-
fied as an area severely affected by efosion and wave action flooding
due to the location of the U, S. breakwall protecting Ashtabula
Harbor, the docks in the harbor; and the Cleveland Electric Illumina-
ting Company's groin system protecting their intake and outflow areas.
The interruption of the litoral drift and the patural deposition of
sand along the beach has accelerated erosion and flooding to the point
where much of the scawall was unuseable by the mid 1970's.

The Park Commission initiated efforts to protect the seawall
area and the main pavilion 1n 1977-78 using stone from the inner
harbor breakwall that was to be discarded by the Army Corps'of Engin—'

eers. The stone was placed to add height to the seawall in front of
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the pavilion. However, the boat ramps and parking lot still were
pounded by the high water of recent times and severe fall and spring
storms from the north and northeast.

The Ohio Department of Natural Resources allocated funds from
the Waterway Safety Fund and the Wildlife Fund to pay for a recon-
struction and shore protection project for the boat ramp.‘ This would
only cover apprbximately two-thirds of the project cost. The Park
Commission allocated the matching portién from local township park
levy funds. To these funds, $17,850 of CEIP funds were added to buy
materials for the ramp and the protecting seawall,

A breakdown of the engineers' estimated costs early in 1981

was as follows:

Construction Cost (excluding fishing access) §517,360.00

Design Engineering ' . 19,950.00
Construction Engineering (maximum) 5,000.00
Total Cost (excluding fishing access) $542,310.00
Fishing Access Platforms 45,320.00
Total Project Cost $587,630.00

The 1981 revised engineers' estimate after minor changes was
$562,680.50 for the entire project.

At the same time funding arrangements and the engineering
were being completed, the Park Commission had applied for Army Corps
of Engineers' permits and an Ohio Department of Administrative Ser-
vices lease. for submerged land under Lake Erie. Hearings and approvals
for the project were finalized in the summer of 1981, An additionél
permit from ODNR was previously authorized in 1980.

In July of 1980, the Park Commission accepted bids to comstruct

the boat launching ramp project. Three contractors bid the following:
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CONTRACTOR AMOUNT -
Skidmore & Chah, Inc. $484,942 .75
The Koski Construction Company $502,293.00

Delta Railroad Construction $575,907.00

Skidmore and Chah, Inc, was awarded the contract and began work

- the day after Labor Day.

The estimated funding division of the cost of the project

-

should be:
Ohio Department of Natural $305,000.00%
Resources
Ashtabula Township Park Commission 162,092.,75

Ohio Department of Energy (CEIP) 17,850.00

TOTAL $484,942.75

Project completion is scheduled for November 30, 1981.

PREPARED BY:

Hugh L. Thomas )
Ashtabula County Commissioners
Deputy Administrator
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PARKINCG AND SEAWALL
SHORE PROTECTION
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LAKE SHORE PARK

PRIGR TO CONSTRUCTION







CROUND BREAKING WITH CLTIZENS
AND OFFICIALS FROM ASHTABULA
TOWNSHLP, ASHTABULA COUNTY,
THEE OHLIO DEPARTMENT OF NATURAL
RESOURCES AND THIS OHIO DEPART-
MIENT OF ENERCY




CONTRACTOR  SKTDAMORE AND CHAH, INC,
START "THE CONSTRUCTTON O THE RAMPS,
SEAWALL ) PARKING LOL, AND ULSHING
PLATFORMS ., WORK CONTINUES RO
SEPTEMBER O 198 T THROUGH NOVEMBER
OF 1ustl
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COMPLETED PARKING LOT

AS SEREN TN DRECMBER OfF
&1 - ONLY THE LIGHTING
HAS TO Bl ADDED AND I
ORASS TO GROW
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THE RAMPS AR COMPLETED WITH THE
FLOATING DOCKS TN PLACH. Tl SEA-
VALEL WAL FEXTENDED TO PROTECE THE
A FROM WAVE ACTITON,
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FISIHTING PLATFORMS ON 1
SEAWALL WERE ADDED COMPLETYT
WITH STEPS FOR THE SHORT
FLISHERMEN AT LAKI SHORE PARK.
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